AUTO TICKET CLASSIFICATION USING FLOW DESIGNER

PHASE 4: PROJECT PLANNING

1. INTRODUCTION

The Project Planning Phase defines the activities, resources, responsibilities, and timeline required to develop the Auto Ticket Classification using Flow Designer project.

Proper planning helps the team complete the project in an organized manner. It ensures that the development, testing, documentation, and demonstration activities are completed systematically.

2. PROJECT OBJECTIVES

The main objective of this project is to develop an automated ticket classification system using Service Now Flow Designer.

The system will identify the type of support ticket based on predefined conditions and automatically update the required ticket information. The project aims to reduce manual classification work, improve consistency, and support faster ticket routing.

3. PROJECT SCOPE

The project focuses on automatically classifying Service Now tickets based on their details. When a new ticket is created, Flow Designer will process the ticket information and compare it with predefined conditions.

The system will classify common issues such as **Hardware, Access, Email, Network, and Software**. Based on the classification, the required ticket fields can be updated and the ticket can be assigned to the appropriate support group.

The main scope of the project is **automatic ticket classification and initial routing**.

4. PROJECT ACTIVITIES

The major activities planned for the project are:

1. Understand the project requirements.
2. Identify ticket classification categories.
3. Design the system workflow.
4. Configure Flow Designer.
5. Create classification conditions.

6. Configure ticket update actions.
7. Test the flow using sample tickets.
8. Correct errors and improve the workflow.
9. Prepare project documentation.
10. Prepare the final project demonstration.

5. RESOURCE REQUIREMENTS

The following resources are required for the project:

RESOURCE	PURPOSE
Service Now Instance	Development and testing
Flow Designer	Automation workflow
Incident/Ticket Table	Storing ticket details
Computer/Laptop	Project execution
Internet Connection	Accessing Service Now
GitHub	Project file submission
Microsoft Word/PDF	Documentation
Google Drive	Demo video submission

6. TEAM RESPONSIBILITIES

The project can be completed by a team of **2 to 5 members**. Responsibilities can be divided among the team members according to their skills.

ACTIVITY	RESPONSIBILITY
Requirement Analysis	Team Members
Project Design	Team Members
Flow Development	Development Member(s)
Classification Conditions	Development Member(s)

ACTIVITY	RESPONSIBILITY
Testing	Testing Member(s)
Documentation	Documentation Member(s)
GitHub Management	Assigned Member
Demo Preparation	All Members

All team members should understand the complete project so that they can explain the project during the final demonstration.

7. PROJECT TIMELINE

The project will be completed phase by phase. The planned sequence is:

PHASE	ACTIVITY
Phase 1	Brainstorming and Ideation
Phase 2	Requirement Analysis
Phase 3	Project Design
Phase 4	Project Planning
Phase 5	Project Development
Phase 6	Project Testing
Phase 7	Project Documentation
Phase 8	Project Demonstration

Each phase will be reviewed before proceeding to the next phase.

8. DEVELOPMENT PLAN

During the development phase, the team will create the required Flow Designer workflow in ServiceNow. The flow will contain a trigger, conditions, and actions.

First, the team will configure the trigger and verify that it starts correctly when a ticket is created. Next, classification conditions will be added for different types of tickets.

After identifying the ticket type, the flow will update the required ticket fields. Assignment groups can also be configured based on the classification.

9. TESTING PLAN

The developed flow will be tested using different sample tickets. Each sample ticket will represent a particular issue type.

For example, a laptop-related ticket will be used to verify **Hardware** classification, while a password-related ticket will be used to verify **Access** classification. Similar tests will be performed for Email, Network, and Software issues.

Tickets that do not match any predefined condition will also be tested to ensure that they are handled correctly.

10. RISK MANAGEMENT

Possible project risks and their solutions are:

RISK	SOLUTION
Flow does not trigger	Check trigger configuration
Wrong classification	Review classification conditions
Ticket field not updated	Verify field selection
Flow execution error	Check Flow execution details
Wrong assignment	Review assignment conditions
Service Now instance issue	Follow the available support process

Identifying these risks early will help the team avoid major problems during development and testing.

11. GITHUB AND DOCUMENTATION PLAN

All project files will be maintained in a **public GitHub repository**. The repository will contain separate folders for each of the eight project phases.

The team will upload project documents, screenshots, diagrams, testing results, and other required files according to the relevant phase. Documentation will be maintained throughout the project to ensure that all important information is recorded.

12. DEMO VIDEO PLAN

After completing development and testing, the team will prepare the final project demonstration video.

The video will include the **Project Name, Purpose, Benefits, Execution Process, Working Process, and Final Output**. The demonstration will show the Service Now project through screen sharing with a clear voice-over explanation.

The completed video will be uploaded to Google Drive with the required sharing permission.

13. EXPECTED OUTPUT

At the end of the Project Planning Phase, the team will have a clear plan for:

- Project activities
- Team responsibilities
- Required resources
- Development process
- Testing process
- Project timeline
- Risk management
- GitHub submission
- Demo video preparation

14. CONCLUSION

The Project Planning Phase provides a clear roadmap for developing the Auto Ticket Classification using Flow Designer project. It defines the project activities, resources, team responsibilities, development approach, testing process, risks, and submission requirements.

This plan will guide the team during the development and testing stages and help ensure that the project is completed systematically.

The next stage is the **Project Development Phase**, where the planned Flow Designer automation will be implemented in Service Now.